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P.Q. Box 47600

Olympia, Washington 98504

M. L. Michael Bogert

Regional Administrator :
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1200 Sixth Avenue

Seattle, Washington 98101

Addressees:
MILESTONE M89-00 TENTATIVE AGREEMENT AND REVISED CHANGE FORM

As discussed between the staffs at the U.S. Department of Energy, Richland Operations Office
(RL); State of Washington Department of Ecology (Ecology); and the U.S. Environmental
Protection Agency (EPA), attached are a Tentative Agreement and its associated M§9-00
Consent Order Milestone related to the 324 Chemical Engineering Building, also known as the
Waste Technology Engineering Laboratory. RL requests that the Tentative Agreement be
approved, and the associated revision of the M89-00 milestone be placed into public comment
with the “324 Building Radiochemical Engineering Celis, High Level Vault, Low-Level Vault,
and Associated Closure Plan,” DOE/RL-96-73, Revision 3.

The original of this package is being provided to Ecology, as lead regulatory agency, for

signature. The original should then be forwarded to EPA for final approval and then be returned
to RL.
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~ If you have questions, please contact me or your staff may contact David T. Evans, Acting
Assistant Manager for the River Corridor, on (509) 373-9278.

AMRC:RFG
Attachments

cc w/attach:

A. L. Boyd, EPA (Richland)
F. W. Bond, Ecology

R. D. Morrison, FHI

B. A. Smith, WCH
Administrative Record, A6-08
Environmental Portal, A3-01
TPA Administrative Record -

Sincerely,

i i

Keith A. Klein
Manager



TENTATIVE- AGREEMENT ON CHANGES TO THE M-89-00 MAJOR
MILESTONE FOR COMPLETING CLOSURE OF THE 324 BULDING

The U. S. Department of Energy, Richland Operations Office (RL) and the State of Washington
Department of Ecology (Ecology). together (Parties), have concluded negotiations on revisions to the
Hanford Federal Facility Agreement and Consent Order (HFFACO) M-89-00 Major Mileéstone, Complete
Closure of Non-Permitted Mixed Waste Units in the 324 Building REC B-Cell, REC D-Cell, and High
Level Vault

Tentative agreement has been reached. The proposed change package has been developed in accordance
with the HFFACO. The enclosed HFFACO Change Request No. M-89-04-01is mutually agreeable to RL,,
Ecology, and the U.S. Environmental Protection Agency, Region 10, (EPA), collectively the Parties. Ina
separate but parallel action, Ecology is proposing to approve and is seeking comment on an amended 324
Building Radiochemical Engineering Cells, High Level Vault, Low-Level Vault, and Associated Areas
Closure Plan, DOE/RL-96-73 (324 Building Closure Plan).

Through the proposed HFFACO change package, the Parties intend to modify the due date for the M-89-00
major milestone from October 31, 2005, to September 30, 2010, so that it aligns with the September 30,
2010, due date for HFFACO Milestone M-094-03. The M-094-03 inierim milestone requires the complete
disposition of the 324 Building. The M-89-00 Major Milestone workscope is a parallel activity with the
M-094-03 linterim Mmilestone and the Partics believe it is appropriate to align the workscope under the
same due date. '

The Partics believe that the 324 Building Closure Plan amendments being considered by Ecology together
with this HFFACO change package provide a very defensible approach to satisfying dangerous waste
closure requirements in full integration with HFFACO milestones governing 300 Area facility disposition.
The Parties believe that by satisfying dangerous waste closure requirements through building disposition
instead of extensive decontamination activities, a net increase in protectiveness will be achieved through
‘mimmization of waste generation and worker radiation exposure.

Final approval of this change package by the Parties is subject to public comment and appropriate change
request modifications, if required following consideration of any comments recéived. With this Tentative
Agreement, the Parties agree to submit the proposed M-89-04-01 Change Package for a 45-day public
comment period to run from January 17, 2006, through March 6, 2006. Ecology is separately submitting
the proposed amendments to the 324 Building Closure Plan for public comments during a concurrent
comment period. Following conclusion of the public comment period, a response to comments document
will be prepared, and the change request will be revised if necessary to address public comments, and
signed by the Parties. Following approval, the M-89-04-01 Change Request will be incorporated into the
HFFACO,

The parties also agree that to minimize additional delay, and if the parties are not able to resolve ali issues
with regard to comments, arry unresclved matters concerning the change package shall be referred back to
dispute resolution under the Tri-Party Agreement, Article VII at the Project Manager level.

Approved .Tanuajfy / @ » 2006,
i LS
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Richland Operations Office : Of Ecology Agency, Region 10

Keith"A” Klein, Manager, _ Jay Manning, Director, L. M. Bogert, Regional Administrator
U.S. Department of Energy, State of Washington, Department U.S. Environmental Protection
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[ Change Number Federal Facility Agreement and Consent Order Date:

ntrol Form
M-89-04-01 Do not use blt?ehizll:.geT(;;e or print using black ink. November 17, 2005
Originator: K. A. Klein, RL/Dale Jackson, RL [ Phone: 509-376-7395/509-376-8086
Class of Change:
[X]1 - Signatories l [ ]1I- Executive Manager I [ ]III - Project Manager
Change Title:

Extend Completion Due Date for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major Milestone
M-89-00 to Align with Tri-Party Agreement Interim Milestone M-094-03 Due Date

Description/Justification of Change:

The U.S. Department of Energy, Richland Operations Office (RL), the State of Washington, Department of Ecology (Ecology), and
the U.S. Environmental Protection Agency (EPA), hereinafter referred to as the Parties, agreed to cleanup schedules consistent with
the common objective to achieve remediation of waste sites and facilities located along the Columbia River by September 30,
2015.(See Tri-Party Agreement Change Number M-94-04-01) The work scope identified in Tri-Party Agreement Interim
Milestone, M-094-03, Complete Disposition of the following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223,
3224, 3225, 324, 324B, 327 (See Tri-Party Agreement Change Number M-094-01-01, Table 1) includes the complete disposition
of the 324 Building by September 30, 2010.

The scope of Tri-Party Agreement Major Milestone M-89-00 is to complete closure of non-permitted mixed waste units in the 324
Building. This work scope will be carried out as described in the 324 Building Radiochemical Engineering Cells, High Level
Vault, Low-Level Vault, and Associated Areas Closure Plan, DOE/RL-96-73 (324 Building Closure Plan).

In July 2002, an amendment to the 324 Building Closure Plan was prepared and submitted to Ecology. The amendment was
approved by Ecology in December 2002. The purpose of the amendment was to change the existing path forward as described in
the 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated Areas

Building Closure Plan from one of clean closure of the units by decontaminating the structure by October 31, 2005, to a path where
the high risk materials and wastes were removed from the facility by July 31, 2001 (Milestone M-89-02), followed by complete
disposition of the 324 Building by September 30, 2010. Additional changes were submitted to Ecology in January 2004, April
2005, and September 2005. Through a separate notice and comment process concurrent with that associated with this change
package, Ecology is proposing and seeking public comment on the September 2005 version of the 324 Building closure plan.

The Tri-Party Agreement Major Milestone M-89-00 workscope is a parallel activity with Tri-Party Agreement Interim Milestone

M-094-03 workscope. Since the amended 324 Building closure plan is now based on disposition of the entire facility, RL will not

be able to submit to Ecology a certification of closure according to the approved closure plan until after complete disposition of the

324 Building by September 30, 2010. Therefore, the purpose of this milestone is to change the due date for the M-89-00 milestone

I from October 31, 2005 to September 30, 2010 to align with the M-094-03 due date. M-094-03 is not impacted by this change
package.

" Modifications/deletions of existing milestones are denoted using strikeeut; additions are denoted with shading.

|

"Sﬁ:’;‘;’;ﬁ Title Due
M-89-00 Complete Closure of Non-Permitted MW Units in the 324 Building REC B-Cell, REC | 482342805
D-Cell, and High Level Vaulr 09/30/2010

Impact of Change:

l This change Package modifies the date of the major milestone M-89-00
Affected Documents:

The Tri-Party Agreement as amended and Hanford Site internal planning, management, budget documents (e.g., USDOE and
USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
Documents; Project Management Plans, and, if appropriate, LDR Report requirements) and the 324 Building Radiochemical
Engineering Cells, High Level Vault, Low-Level Vault, and Associated Areas Closure Plan, DOE/RL-96-73.

Approvals:

A RPN Approved Disapproved
K. A. Klein, RL Manager Date

‘ — I N— Approved Disapproved
L. M. Bogert, EPA Regional Administrator Date

. . — Approved Disapproved
J. Manning, Ecology Director Date
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